



CITY OF EASTON
BUREAU OF ENGINEERING
BID OPENING REPORT

Bids were open on SEPTEMBER 2, 2009 at 10:00 a.m.

For: WATERFRONT IMPROVEMENTS LARRY HOLMES DRIVE ALTERATIONS

Pre-Bid Estimate: _____

Contractor:	Base Bid:	Base Plus Add-Alt #1:	Base Plus Add-Alt #1 & 2:
1. <u>AJ TRUNZO</u>	\$ <u>605,807.00</u>	\$ <u>635,732.00</u>	\$ <u>658,232.00</u>
2. <u>LEHIGH VALLEY SITE CONTRACT.</u>	\$ <u>488,971.00</u>	\$ <u>512,000.00</u>	\$ <u>530,090.00</u>
3. <u>NIMARIS CONSTRUCTION</u>	\$ <u>558,296.44</u>	\$ <u>583,655.44</u>	\$ <u>602,290.84</u>
4. <u>Bi-State Construction</u>	\$ <u>656,532.54</u>	\$ <u>697,922.54</u>	\$ <u>720,422.54</u>
5. _____	\$ _____	\$ _____	\$ _____
6. _____	\$ _____	\$ _____	\$ _____
7. _____	\$ _____	\$ _____	\$ _____

Signed: *Joseph Mamo*
Date: September 2, 2009

Witness: *Stefanie Ruggles*
Date: 09/2/09

The above bid amounts have not been checked. The bid totals are subject to correction after the bids have been completely reviewed.